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MILLINGTON TN 38054-5005 

BILLED ACCOUNTING CLASSIFICATION 

68 20 X 8145.0000 2002 NA 0000 NA 

LINE ITEM MOA 

1 CONTRACT - OUTSIDE GOVERNMENT 
1 CONTRACT - OUTSIDE GOVERNMENT 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 
1 INHOUSE - LABOR 

BILLING ACCOUNTING CLASSIFICATION 
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$23,547.58 
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$3,840.98 

$23,547.58 

$.00 

$23,547.58 
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TOTAL BILLED AMOUNT 
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CURRENT BILLED AMOUNT 
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PREVIOUS FLUX BILLED 
CURRENT FLUX BILLED 
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LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY03 FY04 
Bill Number==> 1 2 3 4 5 6 7 8 9 10 11 

Item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Totals 

Travel Expenses 0.00 928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 183.91 726.61 8,340.93 

Other: Reproduction Services/MIPRs tor Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 1,000.00 

Departmental Overhead 1,560.03 2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 16,437.17 

General/Administrative Overhead 897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 9,484.76 

Labor 3,591.50 4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 38.719.22 

USACE Labor; monthly 6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52 6,446.47 8,294.98 40,293.87 

Cumulative USACE Labor: 6,049.44 14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63 65,687.10 73,982.08 73,982.08 

IAG Funding Received/Personnel: 175,000.00 175,000.00 

IAG Funding Received/Contract: 825,000.00 50,000.00 875,000.00 

Contracts Awarded 325,262.00 325,262.00 

Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92 17,101.11 0.00 69,333.82 

Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 5,115.99 12,381.41 33,177.79 52,232.71 69,333.82 69,333.82 

Cumulative Invoiced; labor and contract 6,049.44 14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,473.34 135,020.92 143,315.90 

Remaining IAG $$ 1,000,000.00 993,950.56 985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 659,050.90 650,755.92 

Lower Passaic River Restoration Project 
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LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941915; BZ672 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY01 FY02 FY03 FY 04 
8 1 Number=> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 no# 

r 
Jun 01 Jul 01 Aug 01 Sep 01 Oct 01 Nov 01 Dec 01 Jan 02 Feb-02 Her-02 Apr-02 May-02 Jun-02 JuHtt Aug-02 Sep-02 Oct-02 Nov-02 Dec-02 Jan-03 Feb-OS Mar-03 Apr-03 fctay-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Tot ate 

TrawJ Expenses 0.00 0.00 933.00 547.92 0.00 0.00 303.40 563.29 2,351.07 2.493.08 677.38 806.64 776.91 431.61 628.23 851.46 2,021.20 952.13 1.014.70 308.00 0.00 15,662.02 
Otter: Raproducbon Services 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0-00 57.27 0.00 57.27 
Departnantal Overhead 381.52 1,344.00 1,368 85 977.66 465.06 1,098.63 1.765.36 1.139.40 342.23 1,553.48 714.60 534.72 1,221.42 3,209.44 2,879.73 4,703.66 491.25 1,894.49 1,914.53 41.66 114.55 27,956.23 
General'Admin !strafr<e Overhead 246.68 910.31 986.49 614.28 269.86 598.38 961.53 620.60 166.41 846.16 389.28 323.42 737.97 1,966.23 1,895.63 2.923.47 328.55 1,081.37 1,012.71 166.62 59.67 17.125,61 
Labor 322 20 3,034.19 3,288 33 2,047.56 940.50 2,393.45 3.845.96 2.482.34 745.63 3,384.51 1,556.90 1,113.43 2,544.67 6,780.17 6,536.67 10.030.96 1.200 73 4,325.31 4.050.75 238.66 61.412.92 
USACE Labor; monthly 1,450.40 5.288.50 6,578.67 4,187.42 1.1)75.40 4,090.4* 6 676 ^5 4,805.63 3,625.34 B,277.23 3,338.16 2.78021 5,280.97 12,387.45 11.740.26 18.559.55 4,041.73 8,253.30 7,982.88 573 55 412.88 0.00 0.00 0 00 000 0.00 0.00 0.00 0.00 000 87,263 32 

Cumulative USACE Labor: 1.450 40 6,738.90 13,315.57 17.502.59 19,178.39 23,268.85 30,145.10 34,950.73 38.576.08 46,653.31 50,191.47 52,971.68 58,252.65 70,640.10 82.380.36 100.939.91 104.981.64 113,234.94 121,227.83 121,801.18 122,214 06 122,214.06 122,214 06 122.214.06 122.214 06 122,214.06 122.214.06 122.214.06 122,214.06 122.214.06 122,214.06 

IAG Funding Receh*e(VPenwnnel: 70,000 00 70.000.00 140,000.00 

IAG Funding ReeehrecVContraet: 430,000.00 430.000.00 860,000.00 

Contracts Awarded 852,610.00 852,61000 

Contract Disbursements; monthly (Invoiced/Paid) 94,165.49 130,111.20 112,696.06 48,193.07 14,095.99 74,018.03 27,130.85 51,880.27 57,810.70 0 00 610,101.66 

Cumulative Contract Dlsbusementi 94,165.49 94.165.49 224,276.69 336,972.75 385,165.82 399.261.81 473,279.84 500,410.69 552,290.96 610,101.66 610.101.66 
Cumulative Invoiced; labor and contract 1.450.40 6,738.90 13,315.57 17,502.99 19,176.39 23,268.65 30,145.10 34,950.73 38,576.06 46,853.31 50.191.47 52.971 68 58,252.65 70,640.10 82.380.36 100.939.91 104.981.64 113.234.94 121.227.63 215,966.67 216.379.55 346,490.75 459,18681 507,379.88 521.475.87 595,493.90 622.624 75 674,505.02 732,315.72 732.315 72 732,315.72 

Remaining IAG SS 498 549 50 493,261.10 186,684 43 982,497 01 960.821 61 976,731.15 969.864 90 965,049.27 961,423 93 963,146.70 949,806.54 947,026 33 941,747.36 929,359 91 917,619.65 899.060 10 42.406 37 X I 55.07 26,162.38 25,588.83 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25.175.95 25,175.95 25,175.95 
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PM-ES 12/52003 

Progress Report for EPA Region II 

Site: Diamond Alkali, Operable Unit 3, Passaic River Study Phase: RI/FS, OU3 
Expansion, New Jersey 

Bill No.: 27023142 IAG No.: DW96941975(BZ694)IAG IAG Expiration Date: Other Corps 
Partial #10 NWK Award Date: 9/24/02 12/31/07 W A 

Reporting From: To: EPARPM USACE PM 
Period: Sep 29,2003 Nov 3,2003 Alice Yeh Elizabeth Buckrucker 
Work Performed 

This Period * Project progress conference calls with EPA/MPI; held on 7 and 21 Oct 2003. Review and update of project action item 
list. HydroQual and Battelle personnel also provide status of their work during these calls. 

Review and payment of AE invoices for IAG DW96941915 and IAG DW96941975. Continuing to work with MPI, 
holding conference call on 8 Oct 03, on the accuracy of their invoices; required resubmittal of one invoice prior to 
payment. 

• Establishment of a contract expenditure and projection spreadsheet for both IAG -1915 and -1975. This spreadsheet 
provides summary of all USACE labor, contract disbursements as well as the IAG funding and contracts awarded. 
The 6-month projection provides funding forecast for planning and scheduling purposes. A copy of the spreadsheet 
for each IAG is included with the monthly bills (hard copy). 

• Passaic PM/Tmstee/Contractor Team conference call 1 Oct 03. Preparation for the Press Event and agency/team 
member responsibilities for this event. Follow on conference call held 8 Oct 03, for additional discussions on 
following topics: CARP data transfer, press event, MOA and public web site. 

• Premis Requests 20 and 22 for support and preparation of the public web site prior to the Press Event were approved . 
The exact tasks required were discussed in a conference call on 7 Oct 03 with EPA/COE and MPI. The public web 
site was provided for final internal review and comments provided by EPA and COE. The public web site was 
completed and made available on 17 Oct 03. 

• Developed new format for Progress Reports and initiated electronic submission of these reports. Report #11 was the 
first with new format and was submitted 24 Oct 03. The new format provides a more clear and concise manner in 
which progress is summarized by contractor and WAD, issues presented with recommendations, and projections of 
fiiture work more specific. 

• Prepared the technical evaluation for the MPI proposal for WADs 4 and 5. Conducted strategy session with A. Yeh on 
the proposal 7 Oct 03. Conducted the first round of negotiations on 8 Oct 03 w/ EPA, MPI and COE. Several 
clarification memo's were prepared and reviewed, the technical evaluation was updated and a second round of 
negotiations were held 31 Oct 03. During the second negotiation, WADs 4 and 5 were completed and a revised 
proposal was requested and WAD 6 was then discussed at length with plans to discuss more in the near fiiture. 

• Schedule updated as of 10 Oct 03 and posted to Premis 24 Oct 03. 

MeeHngsTHs 
Period 

Telephone conference call; Progress Meetings - 7 and 21 Oct 03; EPA/COE/MPI/HQI/BAT. 

• Telephone conference call; Passaic Team/PM Meetings - 1 and 8 Oct 03; EPA/COE/OMR. 

• Telephone conference call; Press Event Support/Public Web Site Requirements; 7 Oct 03; EPA/COE/MPI 

Telephone conference call; Contract Negotiations - 8 and 30 Oct 03; EPA/COE/MPI/HQI 
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PM-ES 12/5/2003 

Progress Report for, EPA Region II 

Key Milestones 
Completed to Date 

• . See LAG DW9694T915 for milestones completed prior to 1 Jan 03. 

• Negotiations with MPI held 6 and 14 Jan 03. 

Task Order 0011 awarded for $325,262.00 on 11 Mar 03. 

RFP to MPI 16 Sep 03. Cost Proposal received bom MPI on 29 Sep 03 (for work on WADs 4-6). 

• Contract negotiations held 8 and 30 Oct 03. 

ConbactorActions/ 
AccompBshments 

• WAD 1 Work: 

• On October 2,2003, a meeting was held at the Hudson River Foundation (HRF) between various 
agencies/organizations (i.e., HRF, USEPA, HydroQual, Battelle, USACE - NY District, Malcolm Pimie, NOAA, URS, 
LMS, NJDEP, NYSDEC, and PANYNJ). The purpose of the meeting was to present the CARP/D3 website and to 
discuss the creation of a working group that would share work products and data. Passaic River project team members 
that attended the meeting included Alice Yeh (USEPA), Lisa Szegedi-Greco (Malcolm Pimie), Tom Gulbransen 
(Battelle), and Ellie Baptiste-Carpenter (Battelle). Presentations from the Passaic River Superfund Team were given by 
Lisa, Tom, and Ellie. Information on this meeting is posted on PREmis in the calendar and on the digital library. 

• On October 8,2003, preliminary negotiations were held between Alice Yeh (USEPA), Beth Buckrucker (USACE -
KC District), Trudy Shannon (USACE - KC District), Bruce Fidler and Lisa Szegedi-Greco (Malcolm Pirnie). The 
majority of these negotiations focused on WAD 04, WO 2, Community Relations. On October 30, 2003, additional 
negotiations on WADs 04-06 among the same parties. The majority of these negotiations were focused on 
WAD 05. 

• On October 20,2003, a Press Event was held at the Fire Training Facility in Newark to announce the kick-off of a 
regional partnership between the USACE, USEPA, NJDOT, and NJDEP to cleanup and restore the Lower Passaic 
River. Alice Yeh, USEPA and Bruce Fidler, Malcolm Pirnie, Inc., attended. 

• On October 22,2003, the USEPA COI determination procedures for TAMS were finalized and TAMS personnel 
were given access to PREmis. 

• On October 24,2003, a revised schedule (updated as of October 10,2003) was posted to the digital library. 

• WAD 2 Work: 

• On October 7,2003, USEPA submitted a list detailing which Diamond Alkali documents can be made public. 
Uploaded of those documents was completed on 24 Oct 03 A list of Ventron/Velsicol documents that can be 
made public is pending. 

• On October 10,2003, all of the MERI document uploading to the website was completed. 

• On October 17,2003, work on the public website was completed in time for the Press Event Held on October 20,2003. 
This included look and feel, uploading the fact sheets, press releases, revised Q&As, mission statement, the registration 
module, the digital library, and GIS. 

• On October 17,2003 Malcolm and Battelle began work on the data quality scheme. This includes reviewing the 
existing historical data, mapping the existing sampling locations, and beginning the data quality checklist. It is 
anticipated that amemo describing the scheme will be submitted to the USEPA and USACE by December 12, 
2003. 

• On October 27,2003, RSCC was contacted and it was determined that the CLP laboratories used for this project will be 
required to submit their EDDs in compliance with MEDD requirements. 

• HOI work during this period included: 

• On October 9,2003, an approval letter, allowing HydroQual to use the unvalidated data, was received from HRF, 
the Port Authority, NJDOT-OMR, and ESDC. 

• A conservative version of the CARP model was received and set up to simulate six chemicals including PCB77, 
PCB153, OCDD, TCDD, BAP and Pyrene. For the purpose of this modeling exercise a preliminary study area was 
defined including the Lower Passaic River, Lower Hackensack River, Newark Bay, Kill Van Kull and Arthur Kill. 
Loads from various sources were estimated including, sediment diffusive and particulate release, CSOs, storm water, 
municipal wastewater treatment plants and tributaries (Upper Passaic River and Upper Hackensack River). Point source 
loads were either obtained directly from the CARP team or calculated using CARP methodology. Specific tasks 
undertaken included: 

• Acquisition of the CARP model code. The source code for the CARP model was transferred to the work area of the 
Lower Passaic River team. The source code was compiled and a short (20-day) simulation was performed to 
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12/5/2003 

Progress Report for EPA Region II 

ensure the proper execution of the model. 

• Acquisition the CARP data (water column in Passaic and adjacent water bodies). Data compiled by the CARP team 
were transferred. Data processing programs were configured to display the data as needed for the Lower Passaic River 
study. Preliminary data analysis (e.g. concentration vs. flow rate) was performed. 

• Acquisition of Loading data Model inputs for the CARP model including point sources (WWTPs, CSOs, storm 
drains), open boundary concentrations (Atlantic Ocean) and atmospheric loads were obtained. The parameters 
simulated by the CARP team are somewhat different from those simulated by the Passaic team. For 
PCBs, for example, the CARP team simulates homologues, whereas the Passaic team simulates individual 
congeners. 

• HQI performed computer runs for sediment diffusion and particles resuspension sources for the PCB congener 153, 
PCB congener 77, TCDD, OCDD, pyrene, and BAP. For these simulations the steady-state, present conditions, mass 
flux of chemical (kg/day) was calculated based on sediment concentration data. For the porewater diffusion 
release this constituted calculating the porewater concentrations (truly dissolved and DOC sorbed) based 
on a portioning coefficient and calculating the mass flux based on a mass transfer coefficient. For the 
resuspension release a sediment resuspension velocity was calculated based on a net burial (sedimentation A 
rate) and deposition rate. 

- WAD 3 Work: 

On October 7, 2003, a conference call was held between Alice Yeh (USEPA), Beth Buckrucker (USACE - KG 
District), Lisa Szegedi-Greco and Rob Danowski (Malcolm Pirnie) regarding the second proposal for work on 
ourpassaic.org. At that time, it was decided that work could begin immediately on the What's New page, 
the site map, the site search, and code documentation. A revised proposal will be created and submitted to 
the USEPA and USACE. This information will also be loaded into the PREmis request module. 

• On October 7,2003, Battelle submitted 20 D3 queries to Malcolm Pimie; the queries were converted from the D3 
format to the PREmis format. The queries were tested by Malcolm Pirnie and are compatible with the PREmis 
database. 

• On October 7,2003, Battelle submitted revised versions (edited to incorporate Malcolm Pimie comments) of three 
documents; the historical database error and discrepancy memo, the historical database data processing synopsis memo, 
and the historical database source attribution to original sources memo. These documents were uploaded to 
the Digital Library under the Website and Database folder. 

• MPI and HQI continue to contact the potential technical advisory team members to determine their interest in serving 
on the project. On October 24,2003, the draft technical advisory team invitation letter and COI form were provided to 
EPA and COE for review. 

Projected Work, Meetings Milestones through next FY. 

NanaSve • Anticipate modification to Task Order 0011 in late November 2003; the delay is for accommodation of additional 
contract negotiations. Update of the Funding Spreadsheet recommendations will be provided to A. Yeh for 
consideration. 

Meetings • Continuation of Weekly Progress calls and Passaic PM calls. 

• Continuation of Passaic "PM" Meetings with all agency Project Managers, Trustees and Consultants (as needed). 

• Project visualization meeting planned with HQI; date TBD. 

KeyMHestcnes 
Foil looming 

• Completion of contract negotiations and award of Task Order 0011/Mod 2. 

• Schedule rebaselined providing updated schedule of tasks currently under contract. Anticipate addition of new 
task to be added after task order modification award. 
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PM-ES 12/5/2003 

Progress Report for EPA Region II 
Issues 

Technical. None. 

Schedule: Schedule somewhat impacted; HQI required data was needed by 30 Sep 03 to keep their work from further delay. Since 
approval was received on 9 Oct 03; the date for model simulation submission has been delayed from 14 Nov to 30 Nov 03. 

Fundng: Discussion during transition meeting 12 May 03 with R. Basso and A. Yeh; additional funds from HQ is not expected. 
Future funding will come from PRP accounts; EPA meeting held with PRP's in late October. Anticipate good faith offers 
end of November 2003. Schedule for receipt of additional funds not specific at this time; but anticipated spring 2004. 

IAG Summary 
Amendment Funding 

USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG 

1,000,000 0 Initial 9/24/02 - - $ 1,000,000 

50,000 0 1 9/11/03 - - $1,050,000 

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed 
This Month 

Funds Disbursed 
To Date 

Funds Remaining 

Contract - Task Order 0011 $ 325,262.00 $ 17,101.11 $ 69,333.82 $ 255,928.18 

Contract Dollars Available - Not 
Yet Obligated 

$ 549,738.00 $0 $0 $ 549,738.00 

Kansas City In-House 
Labor/Travel 

$ 175,000.00 $ 6,446.47 $65,687.10 $ 109,312.90 

Totals $ 1,050,000.00 $23,547.58 $ 135,020.92 $ 914,979.08 

Contract Obligations/Deobligations Plan (FY03) 

Contract Planned Date Actual Date Notes 

DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 3/11/03 New task order awarded; Task Order 0011. 
DACW41-02-D-0003 1,000,000 12/1/03 Planned amount is estimated; exceeds funds 

available; work may be negotiated and not obligated. 

I AG Scope of Work Summary (block 13 of I AG) 
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at 
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 

IAG Amendment #1 Scope of Work Summary (block 13 of IAG) 

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City 
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site 
(EPA ID: NJD980528998) [PM note - cannot read last digit in EPA ID number; may be same as above]. This amendment also revises the 
community relations task in the original scope of work. 
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PM-ES 12/&20O3 

Progress Report for EPA Region II 
Project Delivery Team 

Name Contact Infoirnabcn ResponsbSly 

Beth Buckrucker (816)983-3581 
Cell: (816)728-1884 

Project Manager 

Trudy Shannon (816)983-3822 Contract Specialist 
Pam Wittler-Stichweh (816)983-3827 Contracting Officer 
Ed Bristow (816)983-3583 COR 

Elizabeth Buckrucker Date: December 5, 2003 
Project Manager 
816-983-3581 
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